

Project	Responsible MDA	Status
1. Takoradi Port Dry Bulk Terminal	Ghana Ports and Harbours Authority (GPHA)	<p>This transaction is at the PPP Procurement stage (RFP). GPHA has received proposals from the 4 private entities listed below in respect of the Dry Bulk terminal.</p> <ul style="list-style-type: none"> <li>i. Transnet Soc Ltd – South Africa</li> <li>ii. Marsa Moroc – Morocco</li> <li>iii. Sea Invest Belgium – Belgium</li> <li>iv. Grindrod Limited – South Africa</li> </ul> <p>The proposals were opened on 26 January 2017. The evaluation of proposals will be completed by the end of February 2017.</p>
2. Takoradi Port Integrated Business Case (Container + Multi-purpose terminal)	GPHA	<p>This transaction is at the PPP Procurement stage (EOI).</p> <p>The request for Expression of Interest (EOI) for the Integrated (container + multi-purpose) terminal in the Takoradi Port was issued by GPHA on 27 December 2017. The deadline for the submission of response was 17 February 2017. The REOI elicited interests from 16 private entities by close of submissions.</p>
3. Boankra Inland Port and Eastern Railway Line:	Ministry of Transport/ Ghana Shippers Authority/ GPHA/ Ghana Railway Development Authority/ Railway Company Limited	<p>This transaction is at the Full feasibility stage. The Full feasibility report is currently being reviewed. The Full feasibility report is expected to be finalised by June 2017.</p>
4. Accra – Tema motorway	Ministry of Roads and Highways/ Ghana Highway Authority	<p>This transaction is at the Pre-feasibility stage. The draft Prefeasibility report has been submitted by the Transaction Advisor. The review of the pre-feasibility report is ongoing. The Prefeasibility report is expected to be finalised by March 2017.</p>
5. Accra–Takoradi motorway	Ministry of Roads and Highways/ Ghana Highway Authority	<p>This transaction is at the Full Feasibility stage. The transaction advisor appointed to undertake the full feasibility studies has submitted an inception report. The review of the inception report is ongoing. The completion of the full feasibility studies is expected by December 2017.</p>
6. Securities and	SEC	<p>This transaction is at the PPP Procurement stage</p>

Exchange Commission (SEC) Office Complex		(EOI). The request for EOI for this transaction is expected to be issued by SEC in March 2017.
7. National Sports College – Winneba project	Ministry of Youth and Sports	This transaction is at the Full Feasibility stage. The draft Full Feasibility Report has been submitted by the transaction advisor. The review of the draft full feasibility report is ongoing. The Full Feasibility Report is expected to be finalised by June 2017.
8. Local Government Service Secretariat (LGSS) Office Complex	Office the of Head of Local Government Service.	A transaction advisor has been appointed to undertake feasibility studies on this transaction.
9. Model Markets project	Ministry of Local Government and Rural Development (MLGRD)	The appointment of a Transaction Advisor to undertake feasibility studies and further project preparation is expected to be completed by end of March 2017.
10. Accra Metropolitan Assembly (AMA) Market Projects	AMA	This transaction is at the PPP Procurement stage (RFP). AMA is evaluating proposals received from the private sector for the market projects.
11. Prisons Facility and Staff Housing	Ghana Prisons Service	The Ghana Prisons Service has recruited a Private Party for the Project.
12. PPP/IAA Office Complex Project	Public Procurement Authority (PPA)/ Internal Audit Agency (IAA)	The Private Party for this transaction has been selected. The draft contract with the Private Party is ready for consideration of Cabinet and Parliament.
13. Urology and Nephrology Centre of Excellence	Korle Bu Teaching Hospital/ Ministry of Health	The draft contract with the Private Party is ready for consideration of Cabinet and Parliament.
14. Diagnostic Centre	Korle Bu Teaching Hospital/ Ministry of Health	This transaction is at the Feasibility Stage.
15. Greater Accra Regional Coordinating Council Residential Accommodation	Greater Accra Regional Coordinating Council	The process for the recruitment of a Transaction Advisor to undertake feasibility studies and further project preparation is ongoing.

for Officers		
16. Labour Office Complex for the Ministry of Employment and Labour Relations	Ministry of Employment and Labour Relations	The process for the recruitment of a Transaction Advisor to undertake feasibility studies and further project preparation is ongoing.
17. Upgrading of Adentan Lorry Terminal and Ogbolo Market	Adentan Municipal Assembly	This transaction is at the Feasibility Stage.